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The Program Summary presents overall project implementation schedule, budgets, and progress to 
complete environmental work, permitting, construction, testing and operational revenue service opening 

for each of the nine CAHST project segments, as well as for the Program Manager and Authority work. 
The Summary also presents similar information about the separate Altamont project being managed by 

the Authority. In the four months since issuance, further work on the schedule and resource allocation 
has improved specific dates shown in this report. 

 
 

 


